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new drysr will be positioned ¢onventionally at the end of the machine,
thus giving greatly increased access and maintainability to the pro-
cessor for a slight incpease in overall length, in addition to alini-
nating the 180 degrse change in direction of the film path. With the
removal of the dryer from above the tanks, an improved arangement

of the air ducts to sach side of the modules becomes possibls,
izading to an improved and cleaner ovarall design of the processor.

iiain Framework

The maln support structure hay been designed and is in manufacture.
All tanks are also in manufacturs,

Complation of assembly ready for sensitometric testing is now antici-
natad by Pebruary 24, 1367,

5 normal scientific sensitometric evaluatica of the processor will
require an additional time span of approximately 30 to 48 days,
Allowing for 8 reasonable poriod of final debugglng and fine tuning,
the processor will thus be ready for shipment on or about April 28,

An appropriate contract schedule chaange should be made to reilact the
rovised astimated delivery date.

The funds committed and/or expended to date on Fhaze I, are approxi-
mataly

Sincersly.
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